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W/ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s

009214 Project Limits 1-90

Staked by Date Work Started Date Work Completed Date

1 Alliance 10/22/2019

10/15/2019

Calculated by Date Checked by Date Inspector Date

Todd Dellinger E. Knudson Shawn Glass 11/20/19
11/20/2019 12/2/2019

BID ITEM # 15
Embankment Compaction

Group 4 :

XE 400+00 to 433+50 DETOUR LINE EMBANKMENT IS COMPLETE. WSDOT SURVEY
COLLECTED BEFORE AND AFTER EMBANKMENT TOPOQO'S TO GENERATE
QUANTITIES.

ATTACHED IS THE END AREA VOLUME REPORT SHOWING 3797.38 C.Y. OF "FILL",
WHICH INCLUDES THE CSBC AND HMA WITH THE EMBANKMENT COMPACTION.
THAT CSBC AND HMA NEEDS TO BE DEDUCTED FROM THIS OVERALL QUANTITY.

2110.7 TONS OF CSBC HAULED TO THE XE LINE
CSBC =1.85Tons/ C.Y.

2110.7/1.85=1,140.92 C.Y.

3797.38 - 1140.92 = 2,656.46 C.Y.

1757.43 TONS OF HMA HAULED TO THE XE LINE
HMA = 2.05 Tons/ C.Y.

1757.43 /2.05 =857.28 C.Y.

2656.46 - 857.28 = 1,799.18 C.Y.

OK to PAY 1,799 C.Y.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0015 EMBANKMENT 4 11/20/20... C.Y. 1,799 779 EK 12/02/19 19
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Attachments

Capture.PNG
PNG File
— 114 KB



[ For |
o‘il' E

InRoadsReport.pdf
Adobe Acrobat Document
92.9 KB

. Capturel.PNG
PNG File
108 KB

[ For |
o‘il' E

InRoadsReport2.pdf
Adobe Acrobat Document
93.2 KB

DOT Form IP 422-635ER EF
Revised 4/2009



